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e Revised project schedule to more accurate dates for
completion of Phase One. All operations are anticipated

to be transitioned to the new facility by May 1, 2020.
e Delivered NIl Booth and set on the foundation.
Completed NIl Building exterior cladding.
e Overhead parking deck roof decking is complete for

Phase One.

e Installed perforated metal panels along the mechanical
yard fence.

e Interior finish work for walls, floors, doors and ceilings is
ongoing.

e Overhead parking deck roofing has commenced and will
continue through February.

A view looking south at the commercial inspection lanes with booths
installed. (Photo courtesy of Revette Studio)

Look ahead Project facts
e Parking deck roofing is being

installed. e Scope: Facility-wide modernization
e Commercial building and and expansion.

non-intrusive inspection building e Cost: 5215 million

Congressional appropriations:
Phase one funding appropriated in
fiscal year 2016 budget.

Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.
Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

punch list will begin by the end of °
January and continue through
February.

e Commercial building HVAC system °
startup and commissioning activities
have begun and will continue
through the end of February. °

Pl‘ﬂleﬂl estimated timeline
March 31,2020 - Substantial
completion of commercial building.

e May 1, 2020 - Operations will be fully
transferred to the new commercial
building.

e July 6,2020 - APHIS building
substantial completion.

e August 2022 - Substantial completion
of Phase Two.

A view looking northwest at the commercial
building and USDA APHIS building construction.
(Photo courtesy of Revette Studio)

e September 2022 - Contract completion.

The substantial completion and
operational transition dates for the
commercial building have been
changed. See project estimated
timeline for revised dates.

Snow, ice, and cold temperatures
create hazardous conditions for
drivers and construction staff. Please
drive slowly through the port.
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